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An exciting milestone was reached at
White Sands Missile Range (WSMR) as
the Launch Abort System (LAS) was mated
with the Crew Module (CM) on the test pad

in preparation for the upcoming Pad Abort 1
flight test. All of the hardware is in place for the
i| May 6 test. The PA-1 team will spend the next

| few weeks performing systems tests (including a

t“ mission rehearsal) and will close out all pad and
2 iame| Vvehicle operations.




The Sensor Test for Orion RelNav Risk Mitigation (STORRM) Reflective Elements

(shown in kit above right) are set for installation this week by ISS crew member
Souichi Noguchi shortly after STS-131 docks to ISS. STORRM team member Byron
Meadows was on hand at Kennedy Space Center and briefed the STORRM DTO at a launch
reception attended by individuals from private industry, NASA centers and Charlie Bolden,
NASA Administrator (shown above left.)

The Launch Abort System (LAS)

thermal protective cover fit check
(shown right) was performed recently at
White Sands Missile Range in support of
Pad Abort 1. The thermal cover is used to
control the temperature of the motors prior
to launch.




